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LEVEE REHABILITATION PROJECTS

Length, mi.
• Hatch/Tonuco Bridge Levee 36.0
• Mesilla Valley Levee 46.0 
• Canutillo Levee/Floodwall 48.0



ESTIMATED CONSTRUCTION 
COSTS FOR TOTAL LENGTH

• HATCH/TONUCO BRIDGE $63.9M

• MESILLA VALLEY $49.8M

• CANUTILLO $75.3M

TOTAL $189.0M



AVAILABLE FUNDING

FY 08 APPROPRIATION  + CO $11.8 M

FY 08 APPLIED UP TO PRESENT $10.2 M

BALANCE $  1.6 M
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PRELIMINARY
WORK PERFORMED TO DATE
• HATCH/TONUCO BRIDGE LEVEE

– GEOTECHNICAL INVESTIGATIONS

• MESILLA VALLEY LEVEE
– GEOTECHNICAL INVESTIGATIONS
– DESIGN RECOMMENDATIONS
– SOLICITATION OF MATERIAL AND EQUIPMENT CONTRACTS
– PROCESSING OF TASK ORDERS FOR CONSTRUCTION 

TESTING

• CANUTILLO LEVEE/FLOODWALL
– GEOTECHNICAL INVESTIGATIONS



PLAN FOR PRESENT AVAILABLE 
FUNDING

REHABILITATE :
MESILLA VALLEY LEVEE 18  MILES



CONSTRUCTION PROGRESS

PLATING RIVERSIDE SLOPE AND CROWN:

• MESILLA VALLEY LEVEE 1.5 MILES
• UPPER VALLEY LEVEE START EARLY 2009
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